

Almamlaka TV Digital Expansion Initiative

Budget & Timeline Breakdown

1. Quarterly Budget Allocation

The table below outlines the approved budget allocation per quarter for the Digital Expansion Initiative, covering platform development, marketing, and operations.

Quarter	Development	Marketing	Operations	Total
Q1 2027	\$450,000	\$120,000	\$60,000	\$630,000
Q2 2027	\$500,000	\$150,000	\$70,000	\$720,000
Q3 2027	\$400,000	\$100,000	\$60,000	\$560,000
Q4 2027	\$350,000	\$90,000	\$50,000	\$490,000
Total	\$1,700,000	\$460,000	\$240,000	\$2,400,000

2. Budget Notes

Note that the figures above reflect the originally approved budget. Following a revision by the Finance Committee in December 2026, the total project budget was adjusted to \$2,600,000 to account for additional smart TV integration costs not included in the original scope.

3. Project Timeline

Milestone	Target Date
Requirements finalized	Jan 10, 2027
Mobile app design freeze	Feb 5, 2027
Development complete	Mar 1, 2027
QA & testing	Mar 1 - Mar 20, 2027
Public launch	March 15, 2027
Post-launch review	Jun 15, 2027

4. Risk Notes

The QA and testing phase has limited buffer time. Any delay in development completion beyond March 1, 2027 poses a direct risk to the public launch date. The Engineering team has flagged smart TV integration testing as the highest-risk item on the timeline.